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1.  Originator

Leena Nathan

2.  Log Date:

9/24/02

3.  CCR #:

02-0836

4. Rev:

—

5.  Tel:

1101

6. Rm #:

3010A

7. Dept.

DEV

8. CCR Title: Install jaxp1.0.1 in EDF/PVC/VATC/IDG Test Cell.

9. Originator Signature/Date

 Leena Nathan     /s/     9/24/02

10.   Class

II

11.  Type:

CCR

12. Need Date: 09/25/02

13.  Office Manager Signature/Date

M. Cristina Bories     /s/     9/24/02

14.  Category of Change:
Initial ECS Baseline Doc.

15.  Priority: (If “Emergency”
fill in Block 27).
Emergency

16. Documentation/Drawings Impacted (Review and submit
checklist):  910-TDA-003, 910-TDA-023, 920-TDP-002,
920-TDV-002

17. Schedule
Impact:
          

18.   CI(s) Affected:          

19.  Release Affected by this Change:
6A

20. Date due to Customer:
            Synergy III

21.  Estimated Cost:
None - Under 100K

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other:
Capability ID : 12802BM

23.   Problem:  (use additional Sheets if necessary)
Echo Access To DPL capability  gets installed on  f3ins01,e0ins01, g0ins01, l0ins01, n0ins01,p2dps01,t1dps01  machines. To do the
integration test,  jaxp1.0.1 needs to be installed on this machine,  since Echo Access to DPL capability  uses this.

24.  Proposed Solution:  (use additional sheets if necessary)
Install jaxp1.0.1 on f3ins01, e0ins01, g0ins01, l0ins01, n0ins01,p2dps01,t1dps01.

25.  Alternate Solution:  (use additional sheets if necessary)
          

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary)
Cannot do the integration testing, hence product cannot be delivered to the customer.

27.  Justification for Emergency (If Block 15 is “Emergency”):
This capability has been merged, and has to go through integration testing, before being delivered to the customer.
This is scheduled to be delivered with the first release of Synergy III.

28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL
                                       EOC     IDG Test Cell     Other           
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date:

32.  EDF/SCDV CCB Chair (Sign/Date):
Otai Harley     /s/     9/25/02
Randall J. Miller     /s/     9/25/02

  Disposition:  Approved    App/Com.   Disapproved   Withdraw   Fwd/ESDIS
ERB

33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB

                         Fwd/ECS

34.  ECS CCB Chair (Sign/Date): Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB

                        Fwd/ESDIS

CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O


